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Status & Plans
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Task Milestone Date

Building beneficial occupancy 1/29/07
SciBar cosmic ray data 3/19 - 3/30

MRD cosmic ray data 3/26 - 3/30

Disassemble detectors 3/30 - 4/20

Move MRD* 4/23

Attach MRD to walls, remove transport fixtures* 4/24

Move SciBar* 4/25

Move electronics racks* 4/26

Building electrical work & survey 4/30 - 5/10

Re-cable detectors 5/7 - 6/8
Begin commissioning experiment 6/11

* Contingent on the weather
Block traffic in front of Wilson Hall



Detector Status
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Monday 4/23
Move Muon Range Detector (MRD) from LabF to 
the SciBooNE enclosure
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0600 Decision to move

07:30 - 10:00 300 ton crane arrival and setup at Lab F

10:00 - 11:00 Move MRD outside Lab F and load onto truck

11:00 - 12:00 Move crane, MRD from Lab F to SciBooNE enclosure

12:00 - 12:30 Lunch/Remove roof hatch

12:30 - 14:00 Prepare to lift MRD

14:00 - 15:00 Lower MRD and replace roof hatch

Traffic blocked in front of Wilson Hall for ~20 min during transport



Detector Routes
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MRD Route (4/23)

SciBar Route (4/25)

SciBooNE



Wednesday 4/25
Move SciBar Detector from CDF to SciBooNE
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0600 Decision to move

07:30 - 09:00 Lift SciBar onto truck at CDF, remove lifting fixture

9:00 - 10:00 Re-attach lifting fixture outside CDF

10:00 - 11:00 Move SciBar to the SciBooNE enclosure, remove hatch

11:00 - 12:00 Prepare SciBar for lift

12:00 - 13:00 Lower SciBar into SciBooNE enclosure

13:00 - 15:00 Pack up 300 ton crane

15:00 300 ton crane leaves, replace roof hatch

Traffic blocked in front of Wilson Hall for:
Detector transport    30 min
Crane leaving site         5 min



Summary
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SciBooNE detectors move next week
• Monday, 4/23: MRD moves.  Block entrance in front of Wilson 

hall for approximately 20 min from 11:00 - 12:00

• Tuesday 4/24:  Work in hall.

• Wednesday, 4/25:  SciBar moves.  Block entrance in front of 
Wilson hall for 20 min from 10:00 - 11:00.  Block a second time 
around 15:00

• Thursday 4/26:  Move electronics racks.

All work above is contingent on the weather.  If it rains on a move 
day, we push the schedule back 1 day.

Watch the progress
• http://labfwebcam.fnal.gov

• http://sciboonecam01.fnal.gov

• http://131.225.233.90/

http://labfwebcam.fnal.gov
http://labfwebcam.fnal.gov
http://sciboonecam01.fnal.gov
http://sciboonecam01.fnal.gov

